MEMORANDUM "”’@

Date: October 16, 2007
To: Honorable Chairman Bruno A. Barreiro i
d M f t issi
and Members, Board o Co y Commissioners Agenda Item No. 8(F)3b
From: George M. Burgess ‘:"t o
County Manager £ NS AT

Subject: Change Order for Construction of the new Prototype Branch Library (International Mall) - Project
No: W50197; Contract No: W50197

Recommendation

The attached Change Order No: 2 on a contract between ABC Construction, Inc. and Miami-Dade County has been
prepared by the General Services Administration on behalf of the Miami-Dade Public Library System and is
recommended for approval.

CHANGE ORDER NUMBER: 2

Scope

PROJECT NAME: Construction of the new Prototype Branch Library (International Mall)
PROJECT NO: W50197

CONTRACT NO: W50197

PROJECT DESCRIPTION: Construct a new 7,500 square foot library

PROJECT LOCATION: 1275 NW 107th Avenue, Miami, FL 33172

PRIMARY COMMISSION District 12 Jose "Pepe" Diaz

DISTRICT:

APPROVAL PATH: Board of County Commissioners

USING DEPARTMENT: Miami-Dade Public Library System

MANAGING DEPARTMENT: General Services Administration



Fiscal Impact / Funding So

urce

CHANGE ORDER FUNDING
SOURCE:

Miami Dade Library Taxing district

PTP FUNDING: No
GOB FUNDING: No
CHANGE ORDER To increase the contract time by 60 days from 492 days to 552 days.
DESCRIPTION:
MONETARY JUSTIFICATION: N/A
TIME JUSTIFICATION: An additional 60 days are requested to complete the work to be effected in
order to comply with WASD regulatory requirements to include the
installation of a 12” water main line and 8" sewer line, accessories instead of
6” water and sewer main. Exterior work (excavation, installation of lines and
accessories, tapping-testing, preparation of parking area base, concrete
curbing, asphalt, asphalt marking, stamped concrete driveway, sidewalks,
chiller unit connection/start-up and testing, terrazzo floor, landscaping,
corresponding inspections) that could have taken place simultaneously with
the ongoing interior work could not proceed during the plan review of the
changes, therefore requiring a time extension.
This
Original Previous Change Balance
Contract Adjustments Order Current Total After
Values To Values Values Totals Paid Change Order
BASE: $2,497,269.40  $337,034.07 $0.00 $2,834,303.47 $2,036,371.62 $797,931.85
CONTINGENCY:  $124,863.47 $23,022.00 $0.00 $147,88547 $115478.75 $32,406.72
DEDICATED: $119,175.94 $0.00 $0.00 $119,175.94 $11,236.27 $107,939.67
TOTALS: $2,741,308.81  $360,056.07 $0.00 $3,101,364.88 $2,163,086.64  $938,278.24
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 420 30 60 510
CONTINGENCY: 42 0 0 42
TOTAL DURATION: 462 30 60 552

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason Cost Duration
Regulatory Change $0.00 60
County Requested Change $0.00 0
Total: $0.00



Track Record / Monitor

PERFORMANCE RECORD:

PRIME CONTRACTOR:
COMPANY PRINCIPAL:
COMPANY QUALIFIERS:

COMPANY EMAIL ADDRESS:

COMPANY STREET
ADDRESS:

COMPANY CITY-STATE-ZIP:
YEARS IN BUSINESS:

PREVIOUS EXPERIENCE
WITH COUNTY IN THE LAST
FIVE YEARS:

SUBCONTRACTORS AND
SUPPLIERS (SECTION 10-34

MIAMI DADE COUNTY CODE):

CONTRACT MANAGER
NAME/PHONE/EMAIL.:

PROJECT MANAGER
NAME/PHONE/EMAIL.:

Background

BACKGROUND:

- Presently, ABC Construction, Inc.'s work ethic is above expectations.

Despite changes and difficulties encountered with the site utilities, they
have made every effort to ensure the continuous progress of the project.
The general contractor has a very qualified team which includes a full-time
site supervisor and a professional engineer who manages the project; both
individuals are very thorough and knowledgeable. ABC Construction, Inc.
has completed several projects for other County agencies including the
Park and Recreation Department and the Public Works Department. The
CIIS database lists 8 contracts with an average evaluation of 3.1 out of a
possible 4.

ABC Construction, Inc.

Jorge Gonzalez, President Lillian Gonzalez, Vice President
Jorge Gonzalez

jgonzalez@abcconstruction.cc

7280 NW 8 Street

Miami, FL 33126
15
12 contracts, Total Value $8,621,000.

Statewide Electrical Services, Inc.- Electrical
Comfort Tech- Mechanical, HVAC

Robert Stebbins Jr., 305-375-1973 RStebb@miamidade.gov
Section Manager, CMS
Alice Arguelles (305) 375-4617 APEREZ

To construct a new 7,500 square foot Library to maintain and improve
public library services reflecting the informational, educational and
recreational needs of the community. In the process a previous change
order was done to increase contract amount from 2,740,125.85 to
3,100,184.92 and to extend the contract time by 30 days revising the
completion date to August 29, 2007.
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MIAMI-DADE COUNTY, FLORIDA
GENERAL SERVICES ADMINISTRATION i»
~HANGF ORNDER TO ORIGINAI CONTRANT

CHI ANGE ORDER NO: 2 CONTRACT NO: W50197 DATE: 9/11/2Q07
PR OJECT TITLE: Construction of the new Prototype Branch Library (Internationat Mall)
TO CONTRACTOR: ABC Construction, Inc. 7280 NW 8 Street Miami, FL 33126

YO U ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PE RFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND COVENANTS.

Desscription of work To increase the contract time by 60 days from 492 days to 552 days.
authorized:

Mo metary Justification:
Time Justification: An additional 60 days are requested to complete the aformentioned work to be effected in order to comply with WASD

regulatory requirements essential to the operation of the facility.

' This change order includes not only ali direct costs of contractor such as labor, material, job overhead, and profit markup; but also includes any

costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruption, extended direct overhead or general
oveerhead, acceleration, material or other escalation which include wages and other impact costs.

Comtractor hereby waives, fully releases, discharges and acquits Miami-Dade County of any and all liability for claims, additional costs, and any
req uests for additional time arising out of the fulfiliment of the contract and this change order from the date of the contract award to and
including execution of this change order.

The 42 contingency days were issued under a contingency draw dated 7/19/2007.

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRACT AMOUNT-- — - $2,741,308.81

COST OF CHANGES PREVIOUSLY ORDERED---- - - e $360,056.07
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE B Rt Bt $3,101,364.88
$0.00

COST OF CHANGES WITH THIS DOCUMENT 0 OV
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE - - - - - - - e o o oo e
PERCENT INCREASE WITH THIS CHANGE - - - - oo
TOTAL PERCENT INCREASE TO DATE--- - — —

$3,101,364.88
0%
13%

TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE -—- - - 420/30/60
CONTINGENCY TIME: ORIGINAL CONTRACT / PREVIOUS CHANGES / THIS CHANGE -- 42/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE - —sae- — - e 552 .
CERTIFYING STATEMENT: | hereby cerffty tha ( as'y prorting cost data included is, in my considered opinion, necessary and
accurate; tfat the py p U reasonable and in proper gatio to the cost of the original work contracted

FILLED OUT BY GENERAL SERVICES ADMINISTRATION

FUNDS BUDGET CODE C/}O& o) ‘TZBB ’21\\)\“’ Clq'")- ()

CERTIFIED BY DEPARTMENT'S FINANCE DIVISION: Date:

N, CC\
Contractor i [/ 2 g 07

\
19/12/07

Accepted By: ABC Construction, Inc.

Accepted By: Surety Surety

.

Attorney-in-Fact

Reviewed By: Manager, Construction Division .,/%‘ & — < 9:/.%‘:0;2




V1452
Apporoved By; Assletdiit Director

Apprroved By: Director

Apprroved By: Director, DBD

Apprroved By: Director, OSBM

Apprroved By: County Attorney

App roved By: County Manager

Atte sted By: Clerk of the Board

Time Justification Declaration:
Atirme exteqsion is provided for additional work performed outside the scope of the original Contract that affects the critical path schedule of the contracted
work or pre\{lously appr.o'ved changes. Should additional work be required which does not affect the critical path schedule, no time extension will be granted
Sho wld one item of additional work run concurrent with another item of additional work, only time not duplicated can be provided.



oo POWER OF ATTORNEY No.. 282

CAROLINA CASUALTY INSURANCE COMPANY
JACKSONVILLE, FLORIDA

KNOVW ALL MEN BY THESE PRESENTS: that CAROLINA CASUALTY INSURANCE COMPANY (“Company™) a corporation duly
organizzed and existing under the laws of the State of Florida, having its principal office in Jacksonville, Florida, has made, constituted and
appoinfed, and does by these presents make, constitute and appoint:

Charless J. /Nielson, Charles D. Nietson, Warren M. Alter, Joseph P. Nielson or Kevin R. Wojtowicz of Nielson & Company, Inc. of Miami & akes,

FL
its true and lawful Attomey-in-Fact, to sign its name as surety only as delineated below and to execute, seal, acknowledge and deliver any and all

bonds zand undertakings, with the exception of Financial Guaranty Insurance, providing that no single obligation shall exceed Fifteen Millio n and
00/100 Dollars (515,000,000.00), to the same extent as if such bonds had been duly executed and acknowledged by the regularly elected officers of

the Cormpany at its principal office in their own proper persons.

This Po wer of Attomey is granted pursuant to the Minutes of the Special Meeting of the Board of Directors of Carolina Casualty Insurance Company
held on March 30, 1966, to wit:

RESOLVED: “That the following Officers of the Carolina Casualty Insurance Company, Chairman of the Board, President, Secretary and
Treasurer, or either of them, are hereby authorized to execute on behalf of Carolina Casualty Insurance Company, Powers of Attomey
authorizing and qualifying the Attomey-in-Fact named therein to execute bonds on behalf of the Carolina Cagualty Insurance Company,
and further, that the said Officers of the Company mentioned, are hereby authorized to affix the corporate seal of the said Company to

Powers of Attorney executed pursuant hereto™.

RESOL VED FURTHER, this Power of Attorney limits the acts of those named therein to the bonds and undertakings specifically named therein, and
they have no authority to bind the company except in the manner and to the extent therein stated.

RESOL VED FURTHER, this Power of Attorney revokes all previous powers issued in behalf of the Attorney-in-Fact named above.

RESOLVED FURTHER, that the signature of any authorized officer and the seal of the Company may be affixed by facsimile to any power of
attorney or certification thereof authorizing the execution and delivery of any bond, undertaking, recognizance, or other suretyship obligations of the
Company; and such signature and seal when so used shall have the same force and effect as though manually affixed. The Company may continue to
use for the purposes herein stated the facsimile signature of any person or persons who shall have been such officer or officers of the Company,
notwithstanding the fact that they may have ceased to be such at the time when such instruments shall be issued.

IN WITINESS WHEREOF the Carolina Casualty Insurance Company has caused these presents to be signed and attested by its appropriate officers

and its corporate seal hereunto affixed this __ 9th day of _ August; , 2806.
owsuay,  Aftest: Carofipdt Castalty Insurance Com
ég&f"‘;q?: /l . l / f /\/D"/

BeC (&therla Wilkhm F. Yurray
President and Chief Executive Officer

Vice President and Secretary

WARNING: THIS POWER OF ATTORNEY INVALID IF NOT PRINTED ON GREEN “MONITOR” SECURITY PAPER.

STATE OF FLORIDA)
SSs
COUNTY OF DUVAL) ’
On this 2th day of August , 2006, before me personally came Betty C. Sutherland to me known, who, being by me duly

sworn, did depose and say: that she is Secretary of Carolina Casualty Insurance Company, the Corporation described in and which executed the
above instrument; and that Iigghe knows the seal of said Corporation; that the seal affixed to the said instrument is such corporate seal; that it was so
affixed by order of the Board of Directors of said Corporation and that kgjshe signed his/her name thereto by like order.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my official seal; the day and year herein first above written.

o 25_\/
% Py, Sharon P Francis W /

£ % i Notary Public, State of Florida at Large
' < My Commission DD156722 ry ' &

a’:o, ,\o“p Expires Novem%ffﬁc ATE

I, the undersigned, Secretary of CAROLINA CASUALTY INSURANCE COMPANY, DO HEREBY CERTIFY that the foregoing is a just, true,
correct and complete copy. of original Power of Attorney; that the said Power of Attorney has not been revoked or rescinded and that the authority of
the Attorney-in-Fact set forth therein, who executed the bond to which this Power of Attorney is attached, is in full force and effect as of this date.
Given under my hand and the seal of the Company, this 12th day of September ,_2007 .

S5 WSUR Xy
F X ity
y ‘,;,:;ﬂm;«-.x A




sst#++ FUNDED PROJECTS

STRATEGIC AREA: Recreation and Culture
DEPARTMENT: Library (dollars in thousands}
HIALEAH GARDENS BRANCH LIBRARY PROJECT # 9043110
DESCRIPTION: Construct a-15,000 square foot branch library in the Hialeah Gardens area

LOCATION: To Be Determined

Higleah Gardens DISTRICT LOCATED: 12

ESTIMATED ANNUAL OPERATING IMPACT:  $1,267 DISTRICT(sySERVED:  Systemwide
REVENUE SCHEDULE: PRIOR 200607  2007-08  2008-09 200910  2010-11 201112 FUTURE  TOTAL
Miami-Dade Library Taxing District 1,505 614 - 1,498 536 0 0 0 0 4,153
Building Better Communities GOB Program 820 235 0 0 0 0 0 0 1,055
TOTAL REVENUE: 2,325 849 1,498 536 0 0 0 0 5,208
EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08 - 2008-09 200910  2010-11 201112 FUTURE ~TOTAL
Land/Bldg. Acquisition 1,505 0 0 0 0 0 o 0 1,505
Planning and Design 0 100 0 0 0 0 0 0 100
Construction 0 514 1,356 1,733 0 0 0 0 3,603
TOTAL EXPENDITURES: 1,505 614 1,356 1,733 0 0 0 0 5,208
INTERNATIONAL MALL BRANCH LIBRARY PROJECT # 8048090
DESCRIPTION: Construct a 7,500 square foot branch library in the international Mall area

LOCATION: Vicinity of NW 107 Ave and NW 12 St

Unincorporated Miami-Bade County DISTRICT LOCATED: 12

ESTIMATED ANNUAL OPERATING IMPACT:  $502 DISTRICT(s}SERVED:  Systemwide
REVENUE SCHEDULE: PRIOR 200607  2007-08  2008-09 200910 201011 201112 FUTURE  TOTAL
Miami-Dade Library Taxing District 404 880 1,729 0 0 0 0 0 3,013
Florida Department of State 0 500 0 0 0 0 0 0 500
TOTAL REVENUE: 404 1,380 1,729 0 0 0 0 0 3,513
EXPENDITURE SCHEDULE: PRIOR  2006-07  2007-08  2008-09  2009-10  2010-11  2011-i2 FUTURE TOTAL
Land/Bldg. Acquisition 104 0 0 0 0 0 0 0 104
Planning and Design 300 0 0 0 0 0 0 0 300
Construction 0 880 2,229 0 0 0 0 0 3,109
TOTAL EXPENDITURES: 404 880 2,229 0 0 0 0 0 3,513



Dept. of Business Development
Project Worksheet

DEF ENT OF
AUBINRES DEVEL QPMENT

Project/Contract Title: PROTOTYPE BRANCH LIBRARY "¢ INTERNATIONAL MALL RC Date: 06/15/2005
. S1C15) _ Item No: 3-01
Project/Contract No: WI0397 Fumding Soarce:
Department: GENERAL SERVICES ADMINISTRATION  CAPITAL INDEXCODE Resubmittal Date(s):
Estimated Cost of Project/Bid:  $1.800.000.00 CPE3IILBI2IM
Description of Project/Bid: The prisjeet consisis of cordracting o sew 2,500 1. A Consrete Block Srucmre
S T sttct Measures Reconiiiendation o o
Messure : Program Goal Pt‘rcem
Gosl CSBE 29.50%
Worklorce Goal: CwWp 16.00%
By
. - o - _ e i e
Ar anatysis of the factors contained in Section VEC of ad:mmsualm Order No. 3-22 indicates 2 gmﬂ of 30%. in the categaries of site
work, masonry, architesturat finishes, gainting, m:!d plunbing.
Afs anatysis of the factors contained in Section [f A of Administrative Order 3-37 indicates that this project is locared within the
Designated Target Area of Dolphia CDBG.
CWP Estimated Workforce: 28
CWP Weorkforce Recommendasion: 3
C WP Duslgnmed Target Amm. LDBG Eltgzble‘Bﬂcek Groups
T ) T o of Ttems
Subtrade Cat. Estimated Value to Base Bid s vailability
All Other Special Trade Contraciors CSBE $36,000.00 2.00% 38
A1 Otber Heavy Coastrustion CSBE $396,000.08 22.00% 1
Phunbing, Heating, and Air-Condivaning € rmtrwctom CSBE $36,000.00 2.00% IR
Painting #nd Wall Covering Contracio?s CSBE $5.000.60 0.50% 47
Masonry and Stone Contraciors : CSBE 554,000.00 3.00% 9
' Total 5531,000.00 29.50% 151
s riiee A7 . S O A ron PR
Living Wages: YES | . NOj iﬁl f’"&"“’a)" YES D NO X Heavy Construction: YES | NO | X |
. . L ey el SR e
Respansible Wages:  YES | X . NO A”_j . Building: YES ['5( NO -
Ordingme 9541 is epplicoble 1o all consiruction prajects andr SHO0.007 ther do not witése Federa! Fusds
A o mvxiuw CONIM T
Tier 1 Set Aside
Setaside . Lewdl Level 2 Level 3
P e Pz F o ewP
Trade Set Aside (MCC) Gont 25§ [C e U Big Preference o
No Feasug /eferrcﬂ Sefection Faotor e
C‘lmﬁeﬁtm‘ Review w Con f.oum M.‘Znagcf “pare

QBORUED
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Memorandum &
Date: March 20, 2006
To: - Marsha Jackman, Director
Department of Business Development
Vicente Rodriguez, Manager \[ L
From: GSA/CMRS-Construction Manggement Section
Subject: Compliance Review of Proposed Award of Contract

International Mall Branch Prototype Library
GSA Project No. W50197

MIAMI-DADE

LS :2 Hd 0¢C dVKI00Z
'A30 SSINISAE 1430
G3AI333Y

FOR HAND DELIVERY

General Services Administration requests the review for compliance of CSBE participation for award of
contract to the apparent low bidder, ABC Construction Inc for the construction of the International Mall

Prototype Branch Library, GSA Project No.W50197. Bids were received and opened by the Clerk of

the Board on January 25, 2006. The Review Committee (RC) met on July 15, 2005 and reviewed this
project and recommended the following: 30% Community Small Business Enterprise (CSBE)
subcontractor Goal and 10% Workforce Goal (CWP) participation. In order to proceed with the award

of this project we need a compliance review memorandum from your office. Attach for your review is

the following documentation:

DBD Project Worksheet

, (1 page)
SOl submitted by ABC Construction (1 page)
Project Bid Tabulation (1 page)

After review by the Department of Business Development and issuance of the CSBE Compliance
Review memorandum, the GSA Project Manager will prepare a Contract Award Recommendation and

subsequently notify the contractor to proceed with the required work for the project.

If any additional information is needed, please contact Alice Arguelles at (305) 547-4617.

Attachments (3)

cc: Betty Alexander, DBD
Kelly Duncombe, DBD
Jose R. Perez, A.l.A., Director, GSA
Vicente Rodriguez, GSA
Ruth Castellanos, GSA
Alice Arguelles, GSA
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Fax sent by @ 3853752343 DBD CRC 81727786  13:39 Pg:

DEPARTMENT OF

BUSINESS DEVELOPMENT

SCHEDULE OF INTENT AFFIDAVIT (SOI) CHECKLIST

FIRM NAME _ABC Construction Attn:  Jorge Gonzalez
ADDRESS __ 7280 N.W. 8" Street, Minmi, FL 33126

PHONE __ 305.663-0322 FAX _ 305-267-2403
PROJECT NUMBER W50197 SUBMISSION DATE 01/25/06

PROJECT TITLE __Construction of New Prototype Branch Library (International Mall)

CSBE CONTRACT MEASURE __30% CSEE Goal
CORRECTABLE DEFECTS ON THE SOI: PLEASE CHECK ALL ITEMS THAT APPLY

PERCENTAGE OF WORK. NOT IDENTIFIED FOR SUBCONTRACTOR ON SOI SIGNED BY
SUBCONTRACTOR

NO SIGNATURE OF SUBCONTRACTOR

NO SIGNATURE OF PRIME

-

NO SIGNATURE ON OTHER DOCUMENTS SUBMITTED WITH SOI FORM

ELEASE CORRECT AND SUBMIT REVISED SOITO DBD & ISSUING DEPARTMENT WITHIN 48 HOURS
OF BID'S SUBMISSION DUE DATE

NON-CORRECTABLE ITEMS: v

PURSUANT TO THE CSBE PARTICIPATION PROVISIONS, BIDS CONTAINING AN UNCORRECTED
SOI WILL NOT BE OPENED. FOR DEFECTS THAT ARE CORRECTABLE, FAILURE TO SUBMIT A
CORRECTED SOI BY THE SPECIFIED DATE AND TIME WILL RESULT IN THE SECOND BID

ENVELOPE NOT BEING OPENED,

DBD USE ONLY
X_SOI Responsive SOI Not Rgsponsive
Kelly Duncombe cv\mu/\‘-—* 1/2706
Specialist Name \/Specxahst Signature Date

THIS IS A FRELIMINARY REVIEW, AND DOES NOT CONSTITUTE A COMPLIANCE
REVIEW BY DBD.

Department of Business Develo 'Pmeut ~ Stephen P. Clark Center
111 N.W. 1" Street, 19" Floor, Miami, FL 33128
Phone (305) 375-3111 Fax (305) 375-3160

/&
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DST DPT Contract
0 AV  7040: 0211-620388

1 PR  123203-02-001

PW 7360: 20040427
PR 222302-02-002

30 PR 593402-01-001

PR 7040: 73273, 71048
PR 7040: 74655Re-Bid2

7 WS W-876

12 GS Ws0197

* Yellow Status=Inactive Contract

Status View

Name
Cargo Buildign Repairs Bldg. 7

Ives Estates Park Youth Ballfi

NEW Maintenace Shed & Support

Haulover Park Four New Bathroo
Eureka Villas Park Field Cente

Eureka Park Field House/Lighti
Metro Zoo Giraffe Feeding Stat

South LeJeune Road Office Buil

Construction of the new Protot

.....

MIAMI-DADE COUNTY, FLORIDA

Capital Improvements Information System

All Contracts for FEIN 650234721
ABC Construction, Inc.

Estimated Last
Location / Completion Total Status % Complete /
Contractor Date Award Date Status *
Cargo Bldg. 708 West Cargo 7/8/2005 $748,240 6/8/2006 100% / Closed
Are

1475 lves Dairy Road,

Miami, F

9301 NW 58 Street Annex

12/20/2007  $3,965,343 5/4/2007 99% / Work
Complete:
Pending Change

9/20/2006 $855,589 7/10/2007 100% / Complete

10800 Collins Avenue, Miami 6/2/2007 $1,970,131 8/28/2007 75% / Behind

Be

Schedule

SW 143rd Avenue and SW  7/22/2004 $1,152,505 2/11/2005 100% / Complete

180th S

Eureka Park

Stre

N/A $495,362 0% / N/A
Metro Zoo, 12400 SW 152nd 7/31/2006 $418,200 10/3/2006 100% / On
Schedule
N/A $0 8/22/2006 0% f Cancelled

3575 South LeJeune Road,

Miami

1275 NW 107th Avenue

Miami, F

Totals:

10/29/2007 $2,834,303 8/3/2007 75%/0n
Schedule

9 $12,439,673

Al



Dept Contract

PR

PR

PR
GS
PW
PW
PR

PW

Type
593402-01-001 CON

123203-02-001 CON

123203-02-001 CON

W50197 CON
20040427 7360
20040427 7360

20040427 7360

Contractor / Architect Name

ABC Construction, Inc.

ABC Construction, Inc.

ABC Construction, Inc.

ABC Construction, Inc.
ABC Construction, Inc.

ABC Construction, Inc.
ABC Construction, Inc.

ABC Construction, Inc.

Evaluation Count: 8 Contractors: 1

Date Rater
10/20/2005 John Gouthro

Eduardo de la
Vega

John Gutierrez
Alice Arguelles
Juan Paan
Juan Paan
Vivian Forhat-
Diaz

Luis E. Baldo

2/23/2007

5/25/2007
8/3/2007

8/24/2005
8/24/2005
9/28/2006

6/8/2007

Average Evaluation: 3.1

A

~ Capital Improvements Information System
Contractor Evaluations Report

Period

Completion of
construction

Interim

Interim
Interim
Interim
Interim

Project conclusion or
closeout

Project conclusion or
closeout

Rate
4.0



PW 20040427

PR 123203-02-001
PW 20040427

PR 123203-02-001
GS Ww5s0197

PR 593402-01-001
PR

PR
PW
PR
PR

593402-01-001
74655Re-Bid2

CON
7360
CON
7360
CON
CON
CON
CON
CON
7360
CON
7040

ABC Construction, Inc.

ABC Construction, inc.
ABC Construction, Inc.

ABC Construction, Inc.

ABC Construction, Inc.

ABC Construction, Inc.
ABC Construction, Inc.

ABC Construction, Inc.

ABC Construction, Inc.

ABC Construction, Inc.

ABC Construction, Inc.
ABC Construction, Inc.

8/3/2007
8/24/2005
5/25/2007
6/8/2007
2/23/2007
8/3/2007
10/20/2005
2/23/2007
5/25/2007
8/24/2005
10/20/2005
9/28/2006

A%

Interim 3.7
Juan Paan Interim 2.3
Interim 3.8
Luis E. Baldo Project conclusion or closeout 1.9
Interim 3.1
Alice Arguelles Interim 3.7
John Gouthro Completion of construction 4.0
Eduardo de la Vega Interim 3.1
John Gutierrez Interim 3.8
Juan Paan Interim 2.3
Completion of construction 4.0
Vivian Forhat-Diaz Project conclusion or closeout 3.8

12 ABC Construction, Inc. Evaluations Average: 3.3



